
 

BOARD OF DIRECTORS 
INDIAN WELLS VALLEY WATER DISTRICT 

 
PLANT AND EQUIPMENT COMMITTEE 

REGULAR MEETING 
 

REPORT 
 

TUESDAY, JULY 2, 2024 – 2:00 PM 
BOARD ROOM 

500 W. RIDGECREST BLVD., RIDGECREST 
 
 

Attendees: Ron Kicinski, Stan Rajtora, George Croll, Ty Staheli and Renee Morquecho. 
 

 
1. Call to Order 

 
The meeting was called to order at 2:00 pm. 

 
2. Committee/Public Comments 

 
General Manager Croll updated the Committee on the status of the Inyokern CSD and the assistance 
that is being provided by the District. 
 

3. Review of Solar Production:  Annual Update 
 
Staff presented the solar production report for July 2024 through June 2024.  Production was slightly 
higher than the guarantee for the year. 
 

4. NW Transmission Pipeline Replacement Project:  Update 
 

A preconstruction meeting was held June 20th with the Nicholas Construction and Caltrans.  Nicholas 
has notified the District it will be mobilizing Monday July 15th.  A class on protected species will be 
held that morning as required by Caltrans as a condition of the encroachment permit.  Nicholas’s 
master schedule indicates completion of the project, including punch list items, by the first week of 
December 2024.  
 

5. Dune 3 and Hometown Water Consolidations:  Update 
 

All requested documents have been provided to the State and/or uploaded to the FAAST (Financial 
Assistance Application Tool) system.  The estimate is an agreement with the State for both projects 
by the end of July.  Staff has reviewed the draft agreement between the District and Dune 3.  Once a 
final draft is complete, it will be forwarded to District legal counsel for review.  The agreement 
language will be the same for Hometown Water. 
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6. La Mirage Housing Area:  DWSRF for Pipeline Replacements 

 
No updates on this item.  This item will be on a future agenda. 
 

7. Arsenic Treatment Facilities:  Update 
 
Plant 2 is still online and running with one well.  Filter media from PureFlow for Plant 1 was 
received yesterday.  It will take several weeks for Staff to load the media and start up the plant. 
 

8. Future Agenda Items 
 

• Lead service line inventory update 
• La Mirage Housing Area Grant Funding 
• Transmission pipeline(s) inspection 
• Springer Ave pipeline schedule 
• Imported pipeline infrastructure upgrades (will be added to July 18th Board workshop agenda) 

 
9. Adjournment  

 
The meeting was adjourned at 2:25 pm.   
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